Run 18 RHIC Machine/Experiments Meeting

March 13, 2018
Agenda:

General discussion of plans for upcoming Run 18 - B. Christie
- Schedule for the 15 Cryo week Run
- Run 18 Commissioning Plan
- Plan for declaring “Physics” running

All Other Business (AOB)
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RHIC Schedule for the week starting Monday 3/12/18

Monday (March 12th):

- Continued collider commissioning, primarily via RHIC stores
Tuesday:
- Continued collider commissioning, primarily via RHIC stores
Wednesday:

- Physics running all day
Thursday:

- Physics running until 7:40 am
- Access into RHIC from 8 am to noon *

- Physics running from noon through the rest of the day.
Friday:

- Physics running all day

Saturday and Sunday:

- Physics running all day
Monday (March 19t"):

- Physics running all day

The plan for Tuesday got modified due to the snow storm, and the resultant down
time. Plan is to declare “Physics” running on the first store after midnight Tuesday
(i.e. first Wednesday am store).

* The access time on Thursday may be changed based on work done Tuesday.



C-A Operations FY18

Last revision: July 21, 2017

FY 2018
Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
AGS-Booster/EBIS Startup Feb 12 -
—>
I
RHIC Cryo Cooldown to 45 K Jan 8 | BILe 12/1,2/3,4/5 15 weeks
RHIC C Coold W - Mar 5 Mar 8 Jun 15 Jun 18
ryo Cooldown/Warm-up ]4_ un A, D <t

RHIC setup/commissioning (3/9 — 3/18) days, 3/9 —3Y/21
RHIC Research with Vs = 200 GeV/n Zr 27 days 3/21-4/17
Setup & RHIC Research with Vs = 200 GeV/n Ru 28 dFys 4/17 - 5f15
Setup & RHIC Research with Vs = 27 GeV/n Au 27 dayf 5/15 — 6/11)inc. 3 days fer FXT
LeReC commissioning Feb 1
H : :
CeC PoP Experiment E= 26.5 GeV/u Au Feb 1 ' 4 days 6/11 - 6/1
|
1 2 days 12 days/
3 days

NSRL (NASA Radiobiology) | 926-11/22 |

I I [

| | [
BLIP Isotopes | January 2 — July 5th |

Shutdon (RHC) S — T

Zr run = 27 days (24.5 “physics” + 2 CeC + .5 float) Dates for first three CeC periods are approximate
Ru run = 28 days (1.5 setup + 24.5 “physics” + 2 CeC) (early April, early and late May)
Au run = 27 days (1 setup + 20 “physics” + 3 FXT + 3 CeC) CeC parasitic commissioning =

“physics” = physics + APEX + maintenance CeC Dedicated running = [} (Total of 11 days)



